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Objective

Provide background information on the Regional
Stormwater Capture project at [-280/1-380, grants
obtained, Caltrans process, and project phasing

Council action to authorize City Manager to:

« Execute agreement with WRECO for pre-design
support

+ Execute cooperative agreement with Caltrans for
Project Initiation Document phase




Agenda

Overview of San Bruno Storm Drain System

Grants

Project Concept and Background
Project Phasing

Staff Recommendation

Council Questions, Public Comment, Council
Deliberations and Action




Storm Drain System

A network of pipes that collects rainwater runoff and
conveys it to the San Bruno channel prior to dralnm_g
into the San Francisco Bay. =

City’s trunk lines (e.g., large pipes, culverts)
« Storm Drain Master Plan Completed in 2014
Residential system (e.g., gutters, pipes, ditches, inlets)

Regulatory component (Regional Water Board)

< Water Quality and Flow

**Municipal Regional Permit




Current Project Funding (Grants)

2019 County Office of Sustainability and
C/CAG call for projects

All grants, no local match required

$200,000 EPA Water Quality Improvement
Fund (December 2021)

S913,333 California Natural Resources
Agency (March 2022)




Regional SW Capture at 1-280/1-380

San Mateo County provided project concept in June
2018 to utilize 1-280/1-380 undeveloped area as a
treatment and capture site that would provide
regional benefit

Total project estimated cost $20 million — this is
separate from the $26+ million recommended
improvements projects in master plan
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Project Benefits

Meet Regional Water Board requirements

Alleviate flooding issues in lower lying areas
of the City

After construction, surface area restored




Project Challenges

Caltrans right-of-way
Permits

Agreements (encroachment, coop,
maintenance)

Caltrans oversight process
PID, PA&ED, PS&E...
Cost (estimated $20 million)

Funding
Operations and maintenance




Request for Proposals

Issued on San Mateo County public purchase
platform on May 1, 2020

8 proposals received June 12, 2020
2 firms interviewed
WRECO selected




WRECO Proposal

Total $2,631,135
Phase | - Pre-Design (PID and PA&ED), $996,240

Phase Il — Design, Permitting, Design Support
during Construction, $1,409,680

Project budget allows for authorization for
Phase |




Project Phasing

Caltrans cooperative agreement currently
being developed, exact costs unknown

Authorize agreement with WRECO and
authorize Project Initiation Document phase

(5340,000)
Execute Caltrans agreement

Authorize WRECO for portion of Project
Approval and Environmental Document

phase ($656,000)
Continue to seek grant funding




Staff Recommendation

Execute an Agreement for Consultant Services with
WRECO for pre-design support on the Regional
Stormwater Capture Project at 1-280 and I-380 in
an amount not to exceed $996,240

Execute a Caltrans Cooperative Agreement for the
Project Initiation Document phase




Questions and Discussion
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